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Traffic Improvements Project Status Update
as of May 23

Old Alabama Road (GDOT Project)

The latest:
* Constructing storm water drainage line junction boxes.

Project target completion date: end of 2016.
Roundabout at Bell and Boles roads

The latest:
* Lighting, paving, and striping scheduled for June.

Project target completion date: June.

Bell Road bridge over Cauley Creek (GDOT Project)

The latest:
* Excavating soil, installing and compacting rock.

* Installing forms for pouring concrete curb, gutter and sidewalk
improvements.

Project target completion date: late May.

Jones Bridge at McGinnis Ferry roads

The latest:
*  Working on punch list.

Project target completion date: late April.*
*City is awaiting grass to be established before removing silt fence.
Jones Bridge Road merge-lane extension (south of State Bridge Road)
The latest: Asphalt curing so permanent striping can be applied.

Project target completion date: late May.
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State Bridge Road turn-lane extensions at Medlock Bridge Road (east of
Medlock Bridge)

The latest:
* Building forms for concrete curb and gutter

e Compacting and grading road base
* Installing a pedestrian-signal pole

Project target completion date: mid-July.

Jones Bridge Road between Abbotts Bridge and State Bridge roads

The latest:
*  Complete.

Roundabout at Sargent Road and Crossington Drive

The latest:
* Construction complete*

*Landscaping interior of roundabout by City contractor planned for late
May.
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